
CORRIDOR X
SECTIONS A02.9.9, A03.0.0, A04.0.0, A05.0.0, AND A06.0.0 OF CORRIDOR X WERE CATOREGIZED AS 1A (OPEN TO TRAFFIC - ALL WORK ELIGIBLE FOR ADHS FUNDS HAS BEEN COMPLETED), IN THE 2007 ESTIMATE. ALDOT FAILED TO REALIZE THAT THE PROJECTS BUILT PREVIOUSLY DID NOT HAVE THE FULL ASPHALT BUILDUP.  THEREFORE THE STATUS OF THESE PROJECTS WAS CHANGED TO 3A3A (STAGE CONSTRUCTION – NO CONTRACT CURRENTLY UNDERWAY; SERVING TRAFFIC). THE REMAINING WORK IS FOR THE ULTIMATE PAVEMENT BUILDUP.  TYPICAL SECTIONS ILLUSTRATING THIS FINDING HAVE BEEN REFERENCED TO FHWA, ALABAMA DIVISION, FOR BOTH THE PREVIOUS PROJECTS AS WELL AS THE UPCOMING PROJECTS.


